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RE: UDOGM ‘Revision Review Comments’ dated May 10, 2001.
Dear Mr. Hedberg:

These comments are numbered corresponding to the paragraphs in the May 10, division
response.

1. We acknowledge the misunderstanding and have no problem with using the
Stevenson quote.

2. The revised cost estimate for reclamation of the tailings impoundment should
include the following amendments and clarifications: 1) The $15/acre figure for
aerial seeding includes an appropriate $3/acre adjustment for the previously
underestimated seed rate. 2) One of the discing events should be removed or
combined. 3) The task list is acceptable pending the results of seed test plots,
which are being developed.

3. The Reclamation progress map has been refined as requested and the revised copy
is attached.

4. The Division’s costs ére acceptable. No further discussion necessary.

5. See comment 2, above.

6. No further discussion necessary.

7. No further discussion necessary.

8. No further discussion necessary.

9. The printed number of 100 cy/ mound was a typo. The calculations were based
on 1000 cy/mound. The cost for the full 10 mounds, as calculated using the CAT

manual for production rates and a D-8 and operator obtained from a local
contractor (copy attached) is $4680. This figure uses the CAT rating of 600 yd"3



per hour, a .75 factor for average operator ability, a 1.2 factor for loose material, a
.67 efficiency factor and a 1.0 factor for 0% grade. The total hours were rounded
up to 30 and multiplied by the rate of $140/hour (estimate attached). Because
only 317 acres, about half of the 609 acres used for this calculation, is considered,
only half of the costs, or $2340 are associated. We request the Division review
this cost estimate.

10. No further discussion necessary.

11. The Division’s estimate and task description is adequate to provide complete
reclamation of the Landfill as detailed in the Class IIIb Landfill Application.

12. No further discussion necessary.

13. No further discussion necessary.

14. An estimate has been .obtained and is attached for complete demolition of
buildings and concrete from a separate contractor. A list of structures as provided
to the contactor is attached.

15. The means estimate has been abandoned in lieu of a direct estimate of building
demolition costs from a contractor (see 14). The estimate is for $407,500 and a
copy is attached.

16. See 15

17. Because the cost of carrying the escalation is significant, SF Phosphates wishes
the Division consider a 3 year escalation period.

I hope that these comments help resolve the remaining issues of the bond recalculation
expeditiously. If you have any questions, please call Mike Slater at 435-781-3388.

Sincerely,

Z @

Ron Ryan
Environmental Specialist



